AMNAYA

Accomplishments and evidence

Separate a planned output, a checked task and an independently accepted result. Publish only a claim the source can support.

REFERENCE 08 | Version 1.0 | 5 November 2026
Parametric planning reference. All default quantities, budgets, prices and chart data are illustrative. They are not project performance, approved spending, adopted policy or an investment offer.

Record	Meaning
Planned target	What the project intends to achieve; no accomplishment is implied.
Draft task check	A working indication that a task was completed; acceptance still needs evidence and review.
Submitted result	A dated claim with measurement, scope, source and proposed reviewer; unverified until accepted.
Accepted accomplishment	A controlled owner decision on a supported result, its limitations and permitted publication. This public framework does not create that approval.

Required claim fields

Claim ID and exact wording | project/entity | actual completion date | measured value and unit | numerator/denominator | baseline and period | source/evidence ID and access status | exclusions/limitations | independent reviewer | owner approval | publication version/date | next verification.

Platform inventory / limited scope

The website baseline includes eight public project landing pages and 21 hosted project films plus one external healthcare film entry, checked 5 November 2026. These are platform assets; they do not establish commissioned capacity, customers, revenue, clinical outcomes, funding or commercial traction.

Evidence-led reporting

Worked claim / template, not an actual result

Draft wording: "The authorised simulation completed 100 evaluation units between [dates], with [x] nonconforming units under protocol [version]." Attach the complete denominator, exclusions, data source and reviewer. Report missing records and whether results generalise beyond this sample. Do not describe a simulation as a commercial or clinical operation.

Review question	Required answer
Provenance	Can a reviewer find the source, author, date, scope, version and permissions?
Reproducibility	Can the calculation be independently repeated with the same units and denominator?
Attribution	What changed because of this work, and what other explanations remain?
Scope and uncertainty	Which period, entity, sites and population are covered? What is not established?
Permission	Is the claim approved for public use? Keep confidential evidence in controlled storage.
Correction	Who will correct or withdraw the claim if the source changes?

Suggested reporting cadence / adopt per project

Weekly during a cycle: tasks, risks, spend and exceptions. At seven gates: decision/evidence pack. At Day 100: accepted results, residual risk and next commitment. Proposed investor reporting after adoption: quarterly performance and capital-use review, material-event escalation under applicable obligations, and annual financial reporting with the actual audit status.

Open the accomplishment register